
LORRES CONTROL 

JGQMING LTR NO +, \T g, -5-Drprrtrnrnt of Energ\  

Z l i a R F %  - fjj ROCKY FLATS FIELD OFFICE 

DUE GOLDEN COLORADO B 0 x 9 2 8 A A  2 17 p i  ‘94 
DATE 

ACTION €sac 94 DOE 11410 
ROCKY FLATS ri AH- 

wov 0 3 1994 4T?5 

COPRESPSYtr -=PC 

Mr MarbnHesmark 
U S Environmental Protecuon Agency Region VIII 
Al” Rocky Flats Project Manager 8HWM RI 
999 18th Street Swte 500 8WM-C 
Denver Colorado 80202 2405 

Mr Joe Scheffehn Umt Leader 
Hazardous Waste Control Program 
Colorado Department of Public Health and Environment 
4300 Cherry Creek Dnve South 
Denver Colorado 80222 1530 

Gentlemen 

As per Part 42 Extensions of the Interagency Agreement, we are rcquesung a schedule 
extension for Operable Unit 1 (881 Hillside OU1) The extension is necessary to resolve 
comments on the OUl ComxUve Measure StudylFeaslbility Study (CMSES) Comments were 
received from the Environmental Protecuon Agency (EPA) on October 7 1994 and from the 
Colorado Department of Public Health and Envuonment (CDPHE) on October 3 1 1994 We 
are requesung approximately three months to resolve comments and revise the CMSES 
document 

The good cause for the extension request is (1) addibonal comments on the revised Final RCRA 
Facility Invesugatioflemedial Investigauon Report (2) late comments on the Draft CMS/FS 
from CDPHE and (3) the time needed to resolve significant issues (such as ARARs Point of 
Compliance and evaluauon of all contarrunants) that have been msed in the comments on the 
Draft CMS/FS We acknowledge the CDPHE comment that the consultauve process needs to 
be improved If all parties commit to the consultative process than we anucipate three months 
will be sufficient to resolve the issues 

Although this request affects all downstream mlestones we are specifically requesung an 
extension of only the rmlestones below Once issues are resolved we will request a new 
extension 
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If you have any quesbons please dmct them to Scott Grace at 966 7199 

Sincerely 
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